COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2001

ESTI MATE SUMVARY 21: 40: 42
CONTI D C12056 ESTI MATE NO. 0003 PROG SPEC YR 1998
PCN: 12056- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIVE ALLOW 820 CALENDAR DAYS
I-76 AT 120TH, PHASE |1 PERCENT TIME:  10.24 ORI G TIME ALLOW 820 CALENDAR DAYS
PROJIECT NO. IMB 0761-172
| 76 AT 120TH, PHASE I1
NAVE OF ROAD: 76
PROQJIECT COUNTI ES: ADANVS, REG ON 6
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 05/ 2001 DATE TI ME STARTED 10/10/2000
ONE PLAI N VI EW RD DATE LET 08/ 31/ 2000 DATE WORK BEGAN 10/ 10/ 2000
DATE AWARDED 09/ 07/ 2000 DATE TI ME STOPPED 09/16/2003
DATE CONTRACT EXECUTED  09/22/2000 DATE ACCEPTED 09/16/ 2003
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 10/ 10/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 20,482, 320. 31 PARTI Cl PATI NG $  3,491,734.35 $ 468, 696. 98
AWARD PRQJECT AMT: $ 19, 237,802. 68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 17.05% TOTAL EARNI NGS 3,491, 734. 35 468, 696. 98
FUNDS AVAI LABLE: $ 16,990, 585. 96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,491, 734. 35 468, 696. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 366. 50 25, 305. 59
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,452, 367. 85 494, 002. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 3, 452, 367. 85 494, 002. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 494, 002. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00010

0020

202- 00035

0025

202- 00037

0030

202- 00203

0035

202- 00210

0040

202- 00220

0045

202- 00240

0050

202- 00250

0055 202- 00400

C12056
12056- Bl D
IMB 0761-172
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF BRI DGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 600
LS 0. 050
90, 000. 00000 0. 650
10. 000 0. 000
EACH 1. 000
1, 000. 00000 1. 000
111. 000 46. 000
EACH 1. 000
230. 00000 47.000
1, 060. 000 0. 000
M 67. 000
58. 00000 67. 000
19. 000 0. 000
EACH 2.000
150. 00000 2.000
9. 000 0. 000
M 0. 000
40. 00000 0. 000
57,282.100 122.900
me 2,194. 600
2. 30000 2,317.500
68, 237. 600 16, 210. 400
we 7,557.900
2.00000 23, 768. 300
1,102. 900 0. 000
M 0. 000
6. 08000 0. 000
1,543. 100 642. 000
we 25.900
11. 83000 667.900
1. 000 0. 000
EACH 0. 000

94, 000. 00000 0. 000

Page 2

ESTI MATE RUNO01/17/ 2001

4,500

1,000

230.

3, 886

300

5, 047

15,115

306

00

00

00

00

.00

58

80

.00

.00

21: 40: 42

AMOUNT

58, 500
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CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 96. 000 15. 000
EACH 0. 000 0.00
45. 00000 15. 000 675. 00
0065 202-00821 *REMOVAL OF SI GN PANEL 8. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0070 202-01000 *REMOVAL OF FENCE 3,011. 000 2, 313. 000
M 0. 000 0.00
1. 50000 2, 313. 000 3, 469. 50
0075 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 278. 000 448. 000
M 0. 000 0.00
5. 65000 448. 000 2,531. 20
0080 202-01140 REMOVAL OF GUARDRAIL TYPE 4 620. 420 0. 000
M 247. 000 14, 820. 00
60. 00000 247.000 14, 820. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 19. 000 5. 000
EACH 0. 000 0.00
215. 00000 5. 000 1, 075. 00
0090 202- 04001  *PLUG CULVERT 4. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0095 202-04002  *CLEAN CULVERT 5. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0100 202-05150  * SANDBLASTI NG 3, 989. 700 0. 000
M 0. 000 0.00
4. 84000 0. 000 0. 00
0105 203-00060  *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 406, 025. 000 122, 000. 000
B 5, 000. 000 22, 500. 00
4.50000 127, 000. 000 571, 500. 00
0110 203-00100  *MJCK EXCAVATI ON 3, 300. 000 0. 000
B 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 *BLADI NG 54. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0120 203-01550 *DQZI NG 568. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0125 203-01597 *POTHOLI NG 40. 500 2.000
HOUR 7.000 1,120. 00
160. 00000 9. 000 1, 440. 00
0130 206-00000 * STRUCTURE EXCAVATI ON 1, 141. 000 0. 000
M3 8. 000 64. 00
8. 00000 8. 000 64. 00
0135 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 975. 000 0. 000
VB 0. 000 0. 00
14. 01000 0. 000 0.00
0140 206-00360 * MECHANI CAL REI NFORCEMENT COF SO L 290. 000 0. 000
M3 0. 000 0.00
54. 44000 0. 000 0.00
0145 206-00510 *FI LTER MATERI AL (CLASS A) 50. 400 0. 000
VB 0. 000 0. 00
45. 00000 0. 000 0.00
0150 206-01000 *BED COURSE MATERI AL 4,311. 650 0. 000
M3 928. 250 24,134.50
26. 00000 928. 250 24,134. 50
0155 207-00205 *TOPSO L 14, 781. 100 0. 000
VB 0. 000 0. 00
6. 00000 0. 000 0.00
0160 207-00305 *WETLAND TOPSO L 1, 666. 000 0. 000
M3 0. 000 0.00
6. 00000 0. 000 0.00
0165 207-00310 *STOCKPI LE VETLAND TOPSOl L 1, 385. 000 0. 000
VB 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00011 EROSI ON BALES (VEED FREE) 387.000 60. 000
EACH 0. 000 0.00
15. 00000 60. 000 900. 00
0175 208-00020  SILT FENCE 9, 220. 000 4, 630. 000
M 1, 836. 000 8, 996. 40
4. 90000 6, 466. 000 31, 683. 40
0180 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 7.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0185 208-00100  *SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0190 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 080
LS 0. 000 0.00
1, 700. 02000 0. 080 136. 00
0195 210-00010 RESET MAI LBOX STRUCTURE 2. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0200 210-00805 *RESET OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
7,110. 00000 0. 000 0. 00
0205 210-00810 *RESET GROUND SI GN 9. 000 6. 000
EACH 0. 000 0. 00
80. 00000 6. 000 480. 00
0210 210-01000 *RESET FENCE 1, 045. 000 0. 000
M 0. 000 0. 00
4. 40000 0. 000 0. 00
0215 210-01130 *RESET GUARDRAI L TYPE 3 485. 000 0. 000
M 0. 000 0. 00
24. 10000 0. 000 0. 00
0220 210-01200 *RESET END ANCHORAGE 6. 000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-04015  *MODI FY MANHOLE 2.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0230 212-00006  *SEEDI NG ( NATI VE) 25. 230 0. 000
HA 0. 000 0. 00
1, 191. 54000 0. 000 0. 00
0235 213-00003  *MJILCHI NG (VEED FREE) 25. 730 0. 000
HA 0. 000 0. 00
997. 04000 0. 000 0. 00
0240 213-00006  *MJILCHI NG ( WEED FREE) 17. 940 0. 000
T 0. 000 0. 00
269. 41000 0. 000 0. 00
0245 213-00061  *MJILCH TACKI FI ER 5, 990. 470 0. 000
KG 0. 000 0.00
4. 10000 0. 000 0. 00
0250 213-00610  *LANDSCAPE LOG 7. 000 0. 000
EACH 0. 000 0. 00
93. 47000 0. 000 0. 00
0255 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
13, 437. 02000 0. 000 0. 00
0260 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 54. 000 0. 000
EACH 0. 000 0. 00
323. 10000 0. 000 0. 00
0265 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 170. 000 0. 000
EACH 0. 000 0.00
30. 62000 0. 000 0. 00
0270 214-00905 *PERENNI ALS (56 MV POT) 6, 625. 000 0. 000
EACH 0. 000 0. 00
2. 16000 0. 000 0. 00
0275 214-01010 *BRUSH LAYER CUTTI NG 1, 050. 000 0. 000
EACH 0. 000 0.00
1. 38000 0. 000 0. 00



CONTI D C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 217-00000 *HERBI Cl DE TREATMENT 0. 000 0. 000
we 0. 000 0. 00
0. 05000 0. 000 0.00
0285 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 100
LS 0. 000 0.00
1, 500. 00000 0. 100 150. 00
0290 250- 00050 *MONI TORI NG TECHNI CI AN 10. 500 10. 500
HOUR 0. 000 0. 00
40. 00000 10. 500 420. 00
0295 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0300 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 10, 037. 290 0. 000
T 0. 000 0. 00
7.00000 0. 000 0.00
0305 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
T 0. 000 0.00
9. 00000 0. 000 0.00
0310 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 108. 310 0. 000
T 0. 000 0. 00
113. 47000 0. 000 0.00
0315 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 17, 344. 650 1,634. 270
T 0. 000 0.00
42. 00000 1,634. 270 68, 639. 34
0320 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 10, 849. 000 4, 251. 000
L 0. 000 0. 00
0. 32000 4,251.000 1, 360. 32
0325 412-00400 * CONCRETE PAVEMENT (100 MV 281. 110 0. 000
M 0. 000 0.00
52. 00000 0. 000 0.00
0330 412-01100 *CONCRETE PAVEMENT (275 MV 9, 415. 000 0. 000
we 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 412-01150 *CONCRETE PAVEMENT (290 MV) 15, 347. 130 0. 000
M 0. 000 0.00
33.50000 0. 000 0. 00
0340 412-01250 *CONCRETE PAVEMENT (315 MV) 10, 860. 000 0. 000
M2 0. 000 0.00
34. 00000 0. 000 0. 00
0340 MATERI AL ALLOWANCE DOWEL BASKETS 0. 000
M 0. 000 0.00
2. 16000 0. 000 0. 00
0345 412-01300 *CONCRETE PAVEMENT (330 MV) 97, 827. 500 0. 000
M2 0. 000 0.00
32. 25000 0. 000 0. 00
0345 MATERI AL ALLOWANCE DOWEL BASKETS 0. 000
M 0. 000 0.00
2. 75000 0. 000 0. 00
0345 MATERI AL ALLOWANCE DOWEL BASKETS 0. 000
M2 0. 000 0.00
2. 75000 0. 000 0. 00
0350 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 5, 393. 900 187. 200
M 3, 560. 500 4,628. 65
1. 30000 3, 747. 700 4,872.01
0355 503-00042 *DRILLED CAl SSON (1050 MM 6. 000 0. 000
M 0. 000 0.00
350. 00000 0. 000 0. 00
0360 504-04410 *BLOCK FACI NG 155. 000 0. 000
M 0. 000 0.00
112. 10000 0. 000 0. 00
0365 506-00209 *RIPRAP (225 MM 16. 000 0. 000
B 0. 000 0.00
100. 00000 0. 000 0. 00
0370 506-00218 *RIPRAP (450 MM 290. 000 0. 000
B 0. 000 0.00
39. 00000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 506-00224 *RI PRAP (600 MV) 39. 000 0. 000
MB 0. 000 0. 00
52. 00000 0. 000 0. 00
0380 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 3.800 0. 000
MB 0. 000 0. 00
300. 00000 0. 000 0. 00
0385 507-00200 *DRY RUBBLE SLOPE AND DI TCH PAVI NG 35. 400 0. 000
MB 0. 000 0. 00
102. 00000 0. 000 0. 00
0390 601-01050 CONCRETE CLASS B (WALL) 11. 600 0. 000
MB 0. 000 0. 00
420. 00000 0. 000 0. 00
0395 602-00000 *REI NFORCI NG STEEL 334. 000 0. 000
KG 0. 000 0.00
0. 92000 0. 000 0. 00
0400 603-01120 *300 MM REI NFORCED CONCRETE Pl PE 0. 000 0. 000
M 0. 000 0. 00
85. 00000 0. 000 0. 00
0405 603-01185  *450 MM REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 327.200 16. 000
M 22.900 2,175. 50
95. 00000 38. 900 3, 695. 50
0405 MATERI AL ALLOMNCE STOCKPI LE FOR 450MVI RCP 0. 000
M 0. 000 0. 00
26. 00000 0. 000 0. 00
0410 603-01245 *600 MM REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 231.500 25. 000
M 18. 300 2,379. 00
130. 00000 43. 300 5, 629. 00
0410 MATERI AL ALLOMNCE STOCKPI LE FOR 600MVI RCP 0. 000
M 0. 000 0. 00
39. 00000 0. 000 0. 00
0415 603-01365 *900 MM REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 75. 600 0. 000
M 75. 600 15, 120. 00
200. 00000 75. 600 15, 120. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 603-01485  *1200 MV REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 0. 000 0. 000
M 0. 000 0. 00
285. 00000 0. 000 0. 00
0425 603-05012  *300 MM REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0430 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 14. 000 1. 000
EACH 1. 000 800. 00
800. 00000 2.000 1, 600. 00
0430 MATERI AL ALLOMNCE STOCKPI LE FOR 450 MMV RCES 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0435 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 7.000 2.000
EACH 1. 000 900. 00
900. 00000 3. 000 2, 700. 00
0435 MATERI AL ALLOMNCE STOCKPI LE FOR 600 MVl RCES 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0440 603-05036  *900 MM REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 2.000 2, 400. 00
1, 200. 00000 2.000 2, 400. 00
0445 603-05048  *1200 MV REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0450 603-61120 *300 MM FLEXI BLE PI PE 151. 000 0. 000
M 0. 000 0. 00
60. 00000 0. 000 0. 00
0455 604-00305 *INLET TYPEC (2 M 10. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0455 MATERI AL ALLOMNCE PRE- FAB | NLETS 0. 000
EACH 0. 000 0.00
1, 195. 00000 0. 000 0. 00



CONTI D C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 604-00310 *INLET TYPEC (4 M 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0460 MATERI AL ALLOWANCE PRE- FAB | NLET 0. 000
EACH 0. 000 0.00
1, 820. 00000 0. 000 0. 00
0465 605-17000 *VERTI CAL DRAI NAGE W CK 9, 732. 000 0. 000
M 9, 732. 000 79, 802. 40
8. 20000 9, 732. 000 79, 802. 40
0470 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 1, 461. 340 0. 000
M 0. 000 0.00
38. 50000 0. 000 0.00
0475 606- 00305 *GUARDRAI L TYPE 3 ( SPECI AL) 62. 000 0. 000
M 0. 000 0. 00
85. 65000 0. 000 0.00
0480 606-01340 *END ANCHORAGE TYPE 3D 12. 000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0.00
0485 606-01370 *END ANCHORAGE TYPE 3G 9. 000 0. 000
EACH 0. 000 0. 00
915. 00000 0. 000 0.00
0490 606-01380 *END ANCHORAGE TYPE 3H 10. 000 0. 000
EACH 0. 000 0.00
455. 00000 0. 000 0.00
0495 606-01390 *END ANCHORAGE TYPE 3K 4.000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0500 606-01460 *MEDI AN TERM NAL 6. 000 0. 000
EACH 0. 000 0.00
3, 340. 00000 0. 000 0. 00
0505 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 19. 000 0. 000
EACH 0. 000 0. 00

1, 335. 00000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 825. 00000 0. 000 0. 00
0515 607-00000 *LINE POST 165. 000 0. 000
EACH 0. 000 0. 00
7. 95000 0. 000 0. 00
0520 607-00005 *END POST 31.000 2.000
EACH 0. 000 0.00
118. 70000 2.000 237. 40
0525 607-00010 *CORNER AND LI NE BRACE POST 25. 000 5. 000
EACH 0. 000 0. 00
157. 75000 5. 000 788. 75
0530 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 4,151. 000 812. 000
M 0. 000 0. 00
4. 30000 812. 000 3, 491. 60
0535 607-11525 *FENCE (PLASTI Q) 3, 026. 500 24. 500
M 0. 000 0. 00
5. 20000 24. 500 127. 40
0540 607-52900  *LINE POST (CHAIN LI NK) 51. 000 51. 000
EACH 0. 000 0.00
33. 10000 51. 000 1, 688. 10
0545 607-52905 *END POST (CHAIN LI NK) 7. 000 2.000
EACH 0. 000 0. 00
191. 50000 2.000 383. 00
0550 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 2.000 2.000
EACH 0. 000 0.00
146. 40000 2.000 292. 80
0555 607-53172 *FENCE CHAIN LINK (1800 MV) 162. 000 162. 000
M 0. 000 0. 00
12. 90000 162. 000 2, 089. 80
0560 607-60120 *6 METER GATE 2.000 0. 000
EACH 0. 000 0.00
201. 95000 0. 000 0. 00



CONTI D: C12056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0565 607-60290 *12 METER GATE DOUBLE (CHAIN LI NK) 1. 000 1. 000
EACH 0. 000 0.00
540. 60000 1. 000 540. 60
0570 608-00000 *CONCRETE S| DEWALK 28. 600 0. 000
M2 0. 000 0.00
52. 00000 0. 000 0. 00
0575 608-00010 *CONCRETE CURB RAMP 41. 800 0. 000
M 0. 000 0.00
87. 00000 0. 000 0. 00
0580 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 953. 000 0. 000
M 0. 000 0.00
34. 00000 0. 000 0. 00
0585 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 728. 800 0. 000
M 0. 000 0.00
36. 00000 0. 000 0. 00
0590 612-00001  *DELI NEATOR (TYPE 1) 288. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0595 612-00002  *DELI NEATOR (TYPE I1) 81. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0600 612-00003  *DELI NEATOR (TYPE 111) 40. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0605 612-00060 REFLECTOR (MEDI AN BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0610 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 527. 000 46. 000
M 11. 000 220.00
20. 00000 57. 000 1, 140. 00
0615 613-01202 *50 MM ELECTRI CAL CONDUI T (PLASTIC) (I NSTALL ONLY) 0. 000 0. 000
M 0. 000 0.00
16. 50000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 318. 100 12. 000
M 34. 300 565. 95
16. 50000 46. 300 763. 95
0625 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 6. 000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0630 614-00011 *SI GN PANEL (CLASS I) 25. 500 0. 000
we 0. 000 0. 00
182. 40000 0. 000 0.00
0635 614-00012 *SI GN PANEL (CLASS I1) 34. 600 0. 000
M 0. 000 0.00
204. 25000 0. 000 0.00
0640 614-00013 *SIGN PANEL (CLASS I11) 31. 600 0. 000
we 0. 000 0. 00
236. 70000 0. 000 0.00
0645 614-00044 *TI MBER SI GN POST 89X89 MV 52. 000 0. 000
M 0. 000 0.00
39. 60000 0. 000 0.00
0650 614-00066 *TI MBER SI GN POST 140X140 MMV 178. 000 0. 000
M 0. 000 0. 00
46. 20000 0. 000 0.00
0655 614-00200 *STEEL SI GN PCST (U 2) 12. 000 0. 000
M 0. 000 0.00
34. 00000 0. 000 0.00
0660 614-00615 *STEEL SI GN POST (W 150X22) 17. 000 0. 000
M 0. 000 0. 00
130. 00000 0. 000 0.00
0665 614-03002 * CONCRETE FOOTI NG ( TYPE 2) 4.000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0.00
0670 614-70117 *PEDESTRI AN SI GNAL FACE (400) 8. 000 0. 000
EACH 0. 000 0. 00

565. 00000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUN
PRQJECT: IMB 0761-172 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0670 MATERI AL ALLOMNCE PEDESTRI AN SI GNAL FACE (400) 0. 000
EACH 0. 000 0.00
365. 00000 0. 000 0. 00
0675 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 32. 000 14. 000
EACH 0. 000 0. 00
875. 00000 14. 000 12, 250. 00
0675 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (300- 300- 300) 0. 000
EACH 0. 000 0.00
615. 00000 0. 000 0. 00
0680 614-70560 *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 4. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0680 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE 0. 000
(300- 300- 300- 300- 300)
EACH 0. 000 0.00
1, 025. 00000 0. 000 0. 00
0685 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0685 MATERI AL ALLOMNCE PEDESTRI AN PUSH BUTTON 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0690 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 870. 000 0. 000
M 0. 000 0. 00
10. 60000 0. 000 0. 00
0690 MATERI AL ALLOMNCE LOOP DETECTOR W RE ( PREFAB) SPECI AL 0. 000
M 0. 000 0. 00
2.88700 0. 000 0. 00
0695 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 2. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0695 MATERI AL ALLOMNCE TRAF. SIG VEH. DET. AWP. (LOOP 0. 000
TYP) (4CHAN. )
EACH 0. 000 0.00
536. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0700 614-72882  *TRAFFIC SI GNAL VEH CLE DETECTOR (M CRO TYPE) 14. 000 0. 000
EACH 0. 000 0.00
345. 00000 0. 000 0. 00
0700 MATERI AL ALLOWANCE TRAF. SIG VEH. DET. (MACRO TYPE) 0. 000
EACH 0. 000 0.00
164. 90700 0. 000 0. 00
0705 614-72887 *M CROWAVE VEH CLE RADAR DETECTOR 1. 000 1. 000
EACH 0. 000 0.00
4,990. 00000 1. 000 4,990. 00
0710 614-72891  *TELEPHONE | NTERCONNECT W RE 226. 000 0. 000
M 226. 000 271.20
1. 20000 226. 000 271. 20
0715 614-75216  *PEDESTRI AN S| GNAL FACE (400) (1 NSTALL ONLY) 8. 000 0. 000
EACH 2.000 370.00
185. 00000 2.000 370. 00
0720 614-75336 *TRAFFI C SI GNAL FACE (300-300-300) (INSTALL ONLY) 26. 000 10. 000
EACH 16. 000 3,280.00
205. 00000 26. 000 5, 330. 00
0725 614-75560 *TRAFFI C S| GNAL FACE (300- 300- 300- 300- 300) (| NSTALL 4. 000 0. 000
ONL
" EACH 4. 000 1, 040. 00
260. 00000 4. 000 1, 040. 00
0730 614-75848  *TRAFFI C S| GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 2. 000 0. 000
EACH 2.000 5, 040. 00
2,520. 00000 2.000 5, 040. 00
0735 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 0. 000 0.00
10, 100. 00000 0. 000 0. 00
0735 MATERI AL ALLOWANCE TRF. SIG LT. POLE STEEL (1 MAST 0. 000
A
Y EACH 0. 000 0.00
6, 500. 00000 0. 000 0.00
0740 614-82011 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM (I NSTALL ONLY) 6. 000 2.000
EACH 4. 000 12, 180. 00
3, 045. 00000 6. 000 18, 270. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: I MB 0761-172 ESTI MATE NO 0003 21:40: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 614-84450 *TRAFFI C SI GNAL PEDESTAL POLE STEEL (| NSTALL ONLY) 2.000 0. 000
EACH 2.000 1, 680. 00
840. 00000 2.000 1, 680. 00
0750 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0755 614-85312 *TRAFFI C SI GNAL SPAN W RE POLE (300 MV 2.000 2.000
EACH 0. 000 0. 00
2,920. 00000 2.000 5, 840. 00
0760 614-85362 *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (300 MV 2.000 2.000
EACH 0. 000 0. 00
3, 420. 00000 2.000 6, 840. 00
0765 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) DELETED BY 0. 000 0. 000
CHANGE ORDER NO. 003
EACH 0. 000 0. 00
9, 260. 00000 0. 000 0. 00
0770 614-86710 *TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0770 MATERI AL ALLOWANCE TRAFFI C SI GNAL EQUI PMENT 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0775 615-00150 * EMBANKVENT PROTECTOR ( SPECI AL) 4. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0780 621-00450 *DETOUR PAVENMENT 35, 619. 720 20, 664. 200
Y4 1, 878. 500 39, 354. 58
20. 95000 22,542.700 472, 269. 57
0785 625-00000 * CONSTRUCTI ON' SURVEY! NG 1. 000 0. 070
LS 0. 050 9, 377. 42
187, 548. 48000 0.120 22,505. 82
0790 625-00001 * CONSTRUCTI ON' SURVEY! NG ( HOURLY) 127. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 626-00000  *MOBI LI ZATI ON 1. 000 0. 458
LS 0. 000 0.00
, 893, 670. 55000 0. 458 867,301. 11
0800 627-00001  *PAVEMENT MARKI NG PAI NT 4,369. 500 756. 000
L 83. 000 659. 02
7.94000 839. 000 6, 661. 66
0805 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 631. 800 0. 000
M 0. 000 0.00
17. 21000 0. 000 0. 00
0810 627-00005 *EPOXY PAVEMENT MARKI NG 988. 000 0. 000
L 0. 000 0.00
14. 29000 0. 000 0. 00
0815 627-00025 *100 MV PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
M 0. 000 0.00
9. 90000 0. 000 0. 00
0820 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 0. 000 0. 000
M 0. 000 0.00
128. 60000 0. 000 0. 00
0825 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 381. 800 0. 000
M 0. 000 0.00
96. 80000 0. 000 0. 00
0830 627-30110  *PAVEMENT MARKI NG PAI NT ( XWALK- STOP LI NE) 32.400 0. 000
M2 0. 000 0.00
7. 55000 0. 000 0. 00
0835 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 171. 050 0. 000
M 0. 000 0.00
96. 80000 0. 000 0. 00
0840 629-01002  *SURVEY MONUMENT ( TYPE 2) 15. 000 0. 000
EACH 0. 000 0.00
189. 00000 0. 000 0. 00
0845 629-01005 *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
189. 00000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 629-01031  *SURVEY MONUMENT (TYPE 3A) 0. 000 0. 000
EACH 0. 000 0.00
189. 00000 0. 000 0. 00
0855 629-01110  *LOCATE MONUMENTS 19. 500 0. 000
HOUR 0. 000 0. 00
189. 00000 0. 000 0. 00
0860 630-00000 FLAGAE NG 12, 429. 000 995. 000
HOUR 575. 000 14, 375. 00
25. 00000 1, 570. 000 39, 250. 00
0865 630-00002 TRAFFI C CONTROL SUPERVI SOR 454. 000 54. 000
DAY 18. 000 5, 130. 00
285. 00000 72. 000 20, 520. 00
0870 630-00003  UNI FORMED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0875 630-00004 TRAFFI C CONTROL VEHI CLE 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0880 630-00007  TRAFFI C CONTROL | NSPECTI ON 295. 000 13. 000
DAY 13. 000 1, 495. 00
115. 00000 26. 000 2,990. 00
0885 630-80001  FLASHI NG BEACON ( PORTABLE) 13. 000 6. 500
EACH 0. 000 0. 00
1, 000. 00000 6. 500 6, 500. 00
0890 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 20. 000 4. 000
EACH 0. 000 0.00
300. 00000 4. 000 1, 200. 00
0895 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 168. 000 56. 000
EACH 1. 500 150. 00
100. 00000 57. 500 5, 750. 00
0900 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24. 000 2.500
EACH 0. 500 85. 00
170. 00000 3. 000 510. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0905 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 145. 000 66. 000
EACH 1.500 277.50
185. 00000 67. 500 12, 487. 50
0910 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 146. 500 20. 750
M 0. 000 0.00
165. 00000 20. 750 3,423.75
0915 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.500
TYPE
) EACH 0. 000 0. 00
3, 000. 00000 1.500 4, 500. 00
0920 630-80359 PORTABLE MESSAGE S| GN PANEL 290. 000 53. 000
DAY 31. 000 3, 875. 00
125. 00000 84. 000 10, 500. 00
0925 630-80360 DRUM CHANNELI ZI NG DEVI CE 637. 000 246. 000
EACH 0. 000 0. 00
65. 00000 246. 000 15, 990. 00
0930 630-80370 CONCRETE BARRI ER ( TEMPORARY) 6, 660. 000 2,627.000
M 0. 000 0.00
30. 00000 2,627. 000 78, 810. 00
0935 630-80380 TRAFFI C CONE 321. 000 160. 500
EACH 0. 000 0. 00
13. 00000 160. 500 2,086.50
0940 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 19. 000 3. 000
EACH 0. 000 0.00
3, 500. 00000 3. 000 10, 500. 00
0945 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0950 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 130, 780. 640 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0955 700- 70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0960 700-70022 F/ A QIT PILOT 1, 877. 200 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 6, 845. 760 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70035 F/ A CONCRETE ROADVAY SMOOTHNESS -19, 661. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70035 F/ A DEWATERI NG 49, 120. 180 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70035 F/ A W LDLI FE PROTECTI ON 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70042 F/ A RAI LROAD FLAGG NG ( BN&SF) 178, 943. 790 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70070 F/ A OBTAI N TEMPORARY LI GHTI NG FROM UNI TED POVER | NC 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70074 F/ A OBTAIN POAER FROM UNI TED POWER | NC. 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70393  F/ A WETLAND MONI TORI NG 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1015 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
/ CONTAM NATED MATERI ALS MANAGEMENT AND
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1640 617-00015 375 MM CULVERT Pl PE ADDED BY CMD # 2 805. 500 758. 000
M 0. 000 0.00
117. 00000 758. 000 88, 686. 00
1645 603-30015 375 MM SES ADDED BY CMO # 2 11. 000 8. 000
EACH 0. 000 0.00
178. 00000 8. 000 1, 424. 00
1650 614-86240 CTRLER (TY 170) ADDED BY MCR 2. 000 2.000
EACH 0. 000 0.00
10, 510. 00000 2.000 21, 020. 00
1655 700-70011  F/ A PARTNERI NG PARTNER NG EVENTS 6, 568. 980 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1660 203-00062 EMB MATL (CIP) (SPEC) EMBANKVENT MATERI AL (ClP) BORROW 833. 000 0. 000
B 0. 000 0.00
6. 94000 0. 000 0. 00
1665 604-30005 MH SLAB BASE (2 M CO # 5 MANHOLE SLAB BASE (2 M 1. 000 0. 000
EACH 0. 000 0.00
2, 470. 00000 0. 000 0. 00
1670 604-39000 MH SPEC CO # 5 MANHOLE SPECI AL 1. 000 0. 000
EACH 0. 000 0.00
2, 778. 00000 0. 000 0.00
1675 203-00062 EMB MATL (CIP) (SPEC) CO # 6 EMBANKVENT MATERI AL (Cl P) 11, 980. 000 0. 000
BORROW
B 0. 000 0.00
6. 94000 0. 000 0. 00
1680 420-00130 GEOTEXTI LE ( SEPARATOR) (CL A) CO # 6 GEOTEXTILE 10, 985. 650 0. 000
( SEPARATOR) (CL A)
M2 0. 000 0.00
2. 77000 0. 000 0. 00
1685 625-00000 CONST SURVEYI NG CO # 5 SH-2 AND | RRI GATI ON LI NE SURVEY 1. 000 0. 000
LS 0. 000 0.00
3, 850. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1690 625-00000  CONST SURVEYING CO # 6 |-76 SURVEY REVI SED 1. 000 0. 000
Ls 0. 000 0.00
3, 300. 00000 0. 000 0.00
1695 304-06007 ABC (CL 6) CO# 7 ABC CL 6 PAID BY M8 9, 973. 150 0. 000
VB 0. 000 0.00
14. 91000 0. 000 0.00
1700 216-00030 SO L RETEN BLANKET (SPEC) ADDED BY MCR LINE | TEM 4 7,421. 300 0. 000
v 0. 000 0.00
2. 12000 0. 000 0.00
1705 203-01100 PROOF ROLLI NG ADDED BY MCR LINE | TEM 5 7.000 0. 000
HOUR 0. 000 0.00
163. 63000 0. 000 0.00
1710 627-30305  PREFCRM PLASTIC PVMI MKG (1.5 M) (W5) ADDED BY MCR 37. 850 0. 000
LINE | TEM 6
v 0. 000 0.00
225. 93000 0. 000 0.00
1715 304-06008 ABC (CL 6) (SPEC) CO # 12 PAID BY M3 3, 122. 000 0. 000
VB 0. 000 0.00
16. 38000 0. 000 0.00
1720 900-00012  ADDED | TEM (METER)/ 25 MM (1 INCH) VO D CO #013 957. 000 0. 000
M 0. 000 0.00
1. 20000 0. 000 0.00
1725 900-00012  ADDED | TEM (METER)/ 25 MM (1 INCH ) JOINT SEAL CO #013 965. 000 0. 000
M 0. 000 0.00
19. 70000 0. 000 0.00
1730 900-00007  ADDED | TEM (EACH)/ | NSI DE MOUNT GUARDRAIL POST - MR 10. 000 0. 000
014
EACH 0. 000 0.00
366. 58000 0. 000 0.00
1735 202-00201  REM CURB 1, 339. 000 0. 000
M 0. 000 0.00
14. 30000 0. 000 0.00
1740 609-40010 CURB TY 4 B 1, 339. 000 0. 000
M 0. 000 0.00

53. 68000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1750 900-00012  ADDED | TEM (METER)/ 25MM VO D AND SEALANT 1, 339. 000 0. 000
M 0. 000 0. 00
21. 01000 0. 000 0. 00
1760 203-00010  UNCL EXCAV (Cl P) 10, 550. 000 0. 000
MB 0. 000 0. 00
5. 00000 0. 000 0. 00
1790 625-00000  CONST SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
1, 600. 00000 0. 000 0. 00
1800 626- 00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
1810 900- 00014  ADDED | TEM (LUMP SUM/ CO 017 MCR RESET SI GNAL POLES 1. 000 0. 000
LS 0. 000 0.00
2, 775. 00000 0. 000 0. 00
1820 900- 00006  ADDED | TEM (DOLLAR)/ FOR CO #018 39, 077. 800 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
3000 900-00006  ADDED | TEM (DOLLAR)/ FAI LI NG LOTTMAN- ASPHALT PAVNMENT -4, 304. 640 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
3005 900- 00006  ADDED | TEM (DOLLAR)/ SUPPLI ER/ SUBCONTRACTOR LI EN, NEW 0. 000 0. 000
DESI GN
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
3010 900-00014  ADDED | TEM (LUMP SUM)/ REPLACEMENT OF CONCRETE 1. 000 0. 000
PAVEMENT (330 MM PER CMO # 020
LS 0. 000 0.00
22, 185. 00000 0. 000 0. 00
3015 900-00014  ADDED | TEM (LUMP SUM)/ | NTEREST ON CONCRETE PAVEMENT 1. 000 0. 000
I NCENTI VE PAYMENT PER CMD # 20
LS 0. 000 0. 00
6, 951. 00000 0. 000 0. 00
3020 900- 00007  ADDED | TEM ( EACH)/ REMOVE EROSI ON BALES - MCR 021 387.000 0. 000
EACH 0. 000 0.00
3. 00000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
3025 900-00012  ADDED | TEM (METER)/ REMOVE SI LT FENCE - MCR CO 022 9, 220. 000 0. 000
M 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $14,089,108.50$%  310,451.90$ 2, 746, 311. 79
CAT NO0300 STR E-17- UG
1025 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
94, 000. 00000 0. 000 0. 00
1030 206- 00000  *STRUCTURE EXCAVATI ON 3, 697. 000 2, 783. 000
MB 304. 000 2, 432. 00
8. 00000 3, 087. 000 24, 696. 00
1035 206- 00050  *STRUCTURE BACKFI LL ( SPECI AL) 960. 000 0. 000
MB 0. 000 0. 00
33. 00000 0. 000 0. 00
1040 206- 00200  *STRUCTURE BACKFI LL (CLASS 2) 2, 891. 000 0. 000
MB 0. 000 0. 00
8. 00000 0. 000 0. 00
1045 502-00460 PILE TIP 34.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
1050 502-11253  STEEL PILING (HP 310X79) 489. 000 0. 000
M 0. 000 0. 00
72. 50000 0. 000 0. 00
1050 MATERI AL ALLOMNCE STOCKPI LE HP (310X79) PILING FOR 0. 000
E-17- UG
M 0. 000 0. 00
40. 12000 0. 000 0. 00
1055 503-00072  *DRI LLED CAI SSON (1800 MV) 517.000 517. 000
M 0. 000 0. 00
640. 00000 517. 000 330, 880. 00
1060 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 159. 160 0. 000
MB 0. 000 0. 00
300. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR E-17- UG
1065 512-00102 BEARI NG DEVICE (TYPE I1) 22.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1070 513-00690 BRI DGE DRAI N ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0.00
1075 518-01004 BRI DGE EXPANSI ON DEVI CE (0- 100 MM 148. 000 0. 000
M 0. 000 0.00
500. 00000 0. 000 0. 00
1075 MATERI AL ALLOWANCE E- 17- UG 0. 000
M 0. 000 0.00
282. 34000 0. 000 0. 00
1080 601-03040 *CONCRETE CLASS D ( BRI DGE) 4,798. 740 180. 600
B 330. 260 90, 821. 50
275. 00000 510. 860 140, 486. 50
1085 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 6, 431. 000 0. 000
M 0. 000 0.00
5. 25000 0. 000 0. 00
1090 601-40300 *STRUCTURAL CONCRETE COATI NG 7, 682. 000 0. 000
M 0. 000 0.00
5. 30000 0. 000 0. 00
1095 602-00000  *REI NFORCI NG STEEL 243, 582. 000 32, 348. 900
KG 38, 750. 360 35, 650. 33
0. 92000 71, 099. 260 65, 411. 32
1100 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 409, 726. 000 0. 000
KG 0. 000 0.00
1. 10000 0. 000 0. 00
1105 603-50015 *375 MM PLASTIC PI PE 182. 000 0. 000
M 0. 000 0.00
66. 00000 0. 000 0. 00
1110 606-10700 *BRIDGE RAIL TYPE 7 650. 000 0. 000
M 0. 000 0.00
100. 00000 0. 000 0. 00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR E-17-UG

1115 607-53161 *FENCE CHAI'N LI NK ( SPECI AL) (1500 MV) 320. 000 0. 000
M 0. 000 0. 00
78. 90000 0. 000 0. 00
1120 607-53197  *FENCE CHAIN LI NK (SPECI AL) (2400 MV 320. 000 0. 000
M 0. 000 0.00
176. 20000 0. 000 0. 00
1125 613-00125 *31 MM ELECTRI CAL CONDUI T 35. 000 0. 000
M 0. 000 0. 00
20. 00000 0. 000 0. 00
1130 613-00200 *50 MM ELECTRI CAL CONDUI T 1, 248. 000 0. 000
M 0. 000 0.00
20. 00000 0. 000 0. 00
1135 613-10000 *W RI NG 1. 000 0. 100
LS 0. 550 14, 341. 25
26, 075. 00000 0. 650 16, 948. 75
1140 613-72150  *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 2.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
1145 618-00172  *PRESTRESSED CONCRETE | (BT1830) 3,277.271 0. 000
M 0. 000 0. 00
380. 00000 0. 000 0. 00
1145 MATERI AL ALLOWANCE STOCKPI LE BT1830 G RDERS FOR 0. 000
E-17- UG
M 0. 000 0.00
246. 89000 0. 000 0. 00
1145 MATERI AL ALLOMNCE STOCKPI LE BT1830 G RDERS FOR 0. 000
E-17- UG
M 0. 000 0. 00
246. 89000 0. 000 0. 00
1145 MATERI AL ALLOWANCE STOCKPI LE BT1830 G RDERS FOR 0. 000
E-17- UG
M 0. 000 0.00

255. 65000 0. 000 0.00
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PCN: 12056- Bl D ESTI MATE RUN
PRQJECT: I MB 0761-172 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR E-17-UG

1145 MATERI AL ALLOWANCE STOCK PILE 1830 G RDERS FOR E-17- UG 0. 000
M 0. 000 0. 00

246. 89000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 4,241,831.37$ 143,245.08$% 578, 422.57
CAT NO0301 STR E-17-WK

1150 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
1155 206- 00000 *STRUCTURE EXCAVATI ON 440. 000 0. 000
VB 0. 000 0. 00
8. 00000 0. 000 0. 00
1160 206-00050 * STRUCTURE BACKFI LL ( SPECI AL) 1,217. 000 0. 000
MB 0. 000 0. 00
33. 00000 0. 000 0. 00
1165 206- 00200 * STRUCTURE BACKFI LL (CLASS 2) 119. 000 0. 000
VB 0. 000 0. 00
8. 00000 0. 000 0. 00
1170 206-01750 SHORI NG 0. 250 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
1175 207-00205 *TOPSO L 61. 000 0. 000
VB 0. 000 0. 00
6. 00000 0. 000 0. 00
1180 207-00305 *WETLAND TOPSO L 118. 000 0. 000
MB 0. 000 0. 00
6. 00000 0. 000 0. 00
1185 207-00310 *STOCKPI LE WETLAND TOPSOI L 48. 000 0. 000
VB 0. 000 0. 00
6. 00000 0. 000 0. 00
1190 420-00110 * GEOTEXTI LE ( DRAI NAGE) (CLASS A) 2,719. 500 0. 000
M2 0. 000 0. 00

1.30000 0. 000 0.00
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PCN: 12056- Bl D ESTI MATE RUN 01/ 17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STR E-17- UK
1195 502-00460 PILE TIP 50. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
1200 502-11274  STEEL PILING (HP 310X110) 603. 000 0. 000
M 0. 000 0.00
90. 00000 0. 000 0. 00
1200 MATERI AL ALLOWANCE STOCKPI LE HP 310X110 PI LI NG FOR 0. 000
E-17- UK
M 0. 000 0.00
56. 00000 0. 000 0. 00
1205 506-00218 *RI PRAP (450 MM 1, 690. 000 0. 000
B 0. 000 0.00
39. 00000 0. 000 0. 00
1210 518-01004 BRI DGE EXPANSI ON DEVI CE (0- 100 MM 170. 000 0. 000
M 0. 000 0.00
500. 00000 0. 000 0. 00
1210 MATERI AL ALLOWANCE E- 17- UK 0. 000
M 0. 000 0.00
282. 34000 0. 000 0. 00
1215 601-03040 *CONCRETE CLASS D ( BRI DGE) 764. 000 0. 000
B 0. 000 0.00
275. 00000 0. 000 0. 00
1220 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 1, 807. 000 0. 000
M2 0. 000 0.00
5. 25000 0. 000 0. 00
1225 601-40300 STRUCTURAL CONCRETE COATI NG 571. 000 0. 000
M 0. 000 0.00
5. 30000 0. 000 0. 00
1230 602-00000 *REI NFORCI NG STEEL 15, 386. 000 0. 000
KG 0. 000 0.00
0. 92000 0. 000 0. 00
1235 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 78, 584. 000 0. 000
KG 0. 000 0.00
1. 10000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUN 01/ 17/ 2001
PRQIECT: I MB 0761-172 ESTI MATE NO 0003 21: 40: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO301 STR E-17-UWK
1240 603-50015 *375 MM PLASTI C PI PE 30. 500 0. 000
M 0. 000 0. 00
66. 00000 0. 000 0. 00
1245 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 41. 000 0. 000
M 0. 000 0.00
225. 00000 0. 000 0. 00
1250 606-10700 *BRI DGE RAIL TYPE 7 130. 000 0. 000
M 0. 000 0. 00
100. 00000 0. 000 0.00
1255 613-00200 *50 MM ELECTRI CAL CONDUI T 144. 000 0. 000
M 0. 000 0. 00
20. 00000 0. 000 0. 00
1260 618-00142 *PRESTRESSED CONCRETE | (BT1070) 502. 280 0. 000
M 0. 000 0. 00
35. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 652,618.72 % 0.00% 0. 00
CAT NO0302 STR E-17-UL
1265 206-00000 *STRUCTURE EXCAVATI ON 1, 012. 000 0. 000
MB 0. 000 0.00
8. 00000 0. 000 0. 00
1270 206-00050 * STRUCTURE BACKFI LL ( SPECI AL) 626. 000 0. 000
MB 0. 000 0. 00
33. 00000 0. 000 0.00
1275 206-00200  *STRUCTURE BACKFI LL (CLASS 2) 398. 000 0. 000
B 0. 000 0. 00
8. 00000 0. 000 0. 00
1280 207-00205 *TOPSO L 98. 000 0. 000
MB 0. 000 0. 00
6. 00000 0. 000 0. 00
1285 207-00305 *WETLAND TOPSO L 47.000 0. 000
MB 0. 000 0. 00
6. 00000 0. 000 0. 00
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PCN: 12056- BI D ESTI MATE RUNO1/17/ 2001
PRQJECT: IMB 0761-172 ESTI MATE NO 0003 21: 40: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STR E-17-UL
1290 207-00310  *STOCKPI LE WETLAND TOPSO L 28. 000 0. 000
MB 0. 000 0. 00
6. 00000 0. 000 0. 00
1295 420-00110  *GEOTEXTI LE ( DRAI NAGE) (CLASS A) 1, 343. 000 0. 000
M2 0. 000 0. 00
1. 30000 0. 000 0. 00
1300 502-00460 PILE TIP 14. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
1305 502-11274  STEEL PILING (HP 310X110) 146. 000 0. 000
M 0. 000 0. 00
90. 00000 0. 000 0. 00
1305 MATERI AL ALLOMNCE STOCKPLI E HP 310X110 PI LI NG FOR 0. 000
E-17- UL
M 0. 000 0. 00
56. 00000 0. 000 0. 00
1310 506- 00218 *RI PRAP (450 MV 947. 000 0. 000
MB 0. 000 0. 00
39. 00000 0. 000 0. 00
1315 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 24. 000 0. 000
M 0. 000 0. 00
500. 00000 0. 000 0. 00
1315 MATERI AL ALLOMNCE E- 17- UL 0. 000
M 0. 000 0. 00
282. 34000 0. 000 0. 00
1320 601-03040 *CONCRETE CLASS D (BRI DGE) 304. 700 0. 000
MB 0. 000 0. 00
275. 00000 0. 000 0. 00
1325 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 517. 000 0. 000
M2 0. 000 0. 00
5. 25000 0. 000 0. 00
1330 601-40300 STRUCTURAL CONCRETE COATI NG 414. 600 0. 000
M2 0. 000 0. 00
5. 30000 0. 00